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Executive Summary 

Tumut Shire Council (TSC) is a 

medium sized rural council in south 
western New South Wales. 

The area experienced major flooding in 
2010 and 2012 with a combined flood 
damage bill of over $20 million. 

The Shire area was declared a natural 

Title 

disaster on both occasions and NDRRA funding was granted for over 500 individual 

damage sites. 

This submission will describe the successes and failures that were encountered along 

the journey, and the lessons Council learnt along the way. 
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Introduction 
The Natural Disaster Relief and Recovery 
Arrangements (NDRRA), are an essential 
tier of funding for Local Government (via 
State Government) when communities are 
trying to cope with the devastating 
damage caused by natural disasters. 

In the case of Turn ut Shire Council, the 
two separate floods in 20 10 followed by 
the much greater flooding in March 2012, 

Title 

caused a devastating amount of damage to road infrastructure, and created a great 
deal of fragility within the community. 

The damage bill of $20 million was simply too great for Tumut Shire Council to cope 
with, and without the NDRRA safety net, the community would not have been restored 

to its pre-disaster condition. 

Tumut Shire Council's Emergency response. 

The community expects its local Council to respond immediately, effect measures to 
ensure public safety and to restore access to properties and businesses. Councils 
are well positioned to respond quickly and effectively, due to their local knowledge 
and their access to staff and heavy equipment. 

Whilst the State Emergency Services, the Rural Fire Services and the like, provide a 
valuable and immediate emergency response, often in a combat role, it is the 
Council the community expect to reinstate the facilities and infrastructure. 

One failing of disaster funding in the past has been the costs of day labour and 
Council's own equipment could not be claimed for reimbursement during the 
emergency response phase, however, the cost of contractors could. This seemed 
innocuous, as Council labour and equipment costs the same or less than contractors. 
Whilst Tumut Shire Council will always respond in an emergency, with their own day 
labour and equipment, there were some Councils that decided to continue with their 
normal tasks while employing contractors to undertake the emergency response 
work. Whilst this may save Councils money, it is not in the best interests of the 

community. 

This situation appears to have been mostly rectified in the NDRRA 20 12 
Determination, however there is still a minor Clause in the NSW RMS Natural Disaster 
Arrangements 7(m), that prevents reimbursement of "Salaries or other on-going 
administrative type expenditure'. 
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Whilst this clause is vague at best, it is also open to interpretation. Senior 
Engineering positions in metropolitan Councils would be considered administrative, 
however in a smaller regional rural Council, there is often only one or two engineers 
with the expertise and experience to assess infrastructure damage. 

Often, particularly following flooding disasters, there is a significant amount of time 
and effort required to assess the damage and document the many individual sites 
requiring restoration. This takes resources away from normal duties, which are then 
either covered by other more expensive resources (such as consultants), or not done 

at all. 

To apply this same rule to Councils across the state does not reflect reality, and 
disadvantages the smaller Councils, the ones who can least afford it. 

Recommendation: 

1) That the NDRRA allow for the reimbursement of justifiable administrative costs 
during the emergency response phase of a disaster. 

2) That Clause 7(m) of the NSW Roads and Maritime Services (RMS), Natural 
Disaster Arrangements, be further clarified to articulate clearly what 
emergency staff costs are claimable by Council. 

Initial Claim for Flood Recovery funding. 

Following the 2010 flood events, Tumut Shire Council's recording of damaged 
infrastructure was, like most Councils, somewhat haphazard and fragmented and 
paper based. 

Council was fortunate in one way to have two flood events relevantly close together 
(16 months) . The lessons learned after the flood in late 2010, were quickly used to 

improve the response following the March 20 12 flood event. 

Council implemented a software program called REFLECT for recording flood 
damage which included GPS coordinates, photos, description, and cost estimates to 
repair. Having this quality data, made it a simple task for the Roads and Maritime 
Authority to assess and approve the claim quickly, allowing Council to proceed to the 
restoration phase. 

This level of data is a requirement for disaster funding under the NSW Government 
RMS Natural Disaster Arrangements and is quite specific. However, the differences in 
the quality of data between Council is huge and the potential for value adding or 
reducing waste is lost at this point. 
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The Reconstruction Phase. 

Once Tumut Shire Council had established emergency access, and commenced 

collecting the data necessary for the disaster funding claim, it became obvious to the 

General Manager that Council's existing engineering staffing levels could not 

accommodate the additional project management workload that the flood restoration 

project would entail. 

Whilst consultants could be appointed to undertake this work, an in-house employee 

could not, under the guidelines, irrespective of the merits of each option. 

This situation of course has consultants salivating across the state following a disaster, 

but whether it's the profit motive, or the inability to understand, sympathise, or work 

with the community, the results delivered by consultants invariably cost more and 

achieve less, than those delivered by community employed engineers. 

Due to the sheer size and number of damage locations on Councils infrastructure, 

including significant items such as landslides and bridges, Tumut's General Manager 

sought and obtained approval from the RMS to employ a Project Manager on a 2 year 

contract basis. 

The role of this person was to manage every aspect of the flood restoration process 

and to expedite the decision making process, the position answered directly to the 

General Manager. 

The restoration process was carried out on time, under budget, and to the satisfaction 

of the Roads and Maritime Services, Tumut Shire Council, and most importantly the 

local communities originally affected by the flood disasters. 

An informed purchaser. 

Whilst Local Government is usually the best placed agency to deliver the recovery 

phase, they often have quite lean engineering structures, resourced to deliver the 

normal program of maintenance and replacement of public infrastructure. Disaster 

damage of a relatively minor nature, say less than $5 million per year, or restoration 

work of a general nature that can be accommodated within a normal works program 

can, and regularly is, delivered by the majority of local Councils. 

When the disaster restoration cost becomes larger, say greater than $5 million per 

year, and there are a greater number of larger, more complex rebuild projects, such 

as bridges and landslides, there is a greater need for single focus on the restoration 

required. For a two year period, Council needs to have a greater informed 

purchasing capacity. A specialist, generally a Civil Engineer, who can plan and 

develop solutions for the restoration of damaged infrastructure. Engineering 

solutions that can be implemented quickly, meet the needs of the community, and 

don't waste money on delays or inappropriate designs. 
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Not just rebuild what was there before, but also build into the design some resilience 
to future disasters. 

Whilst the dollar figure nominated above is completely flexible due to the nature of 
damage caused by the disaster, it is obvious, that at some point dedicated technical 
and project management resources would add value to the delivery of the best 
infrastructure outcomes for the impacted communities. 

There are many past instances of disaster recovery money being grossly wasted 
through mismanagement , however there is no need to re hash those here. The 
important thing for Tumut Shire Council is to share the knowledge gained through a 
successful recovery from two devastating floods . 

Recommendation: 

3) That the NDRRA contain a requirement that above $10 million in infrastructure 
damage within a Local Government area, Councils are required to create a 
dedicated position to manage the disaster recovery. 

The Final Result. 

The flood restoration phase for the Tumut Local Government Area is almost 
complete, with the last of 3 bridge replacements and 4 major landslides being 

completed last month. 

To deliver the volume of work in excess of $20 million, the complexity of projects 
with long lead times, and to navigate the environme ntal and community expectations 
all within a two year period is a magnificent achievement. To do it, and hand back 
close to $4 million dollars to the State Government authorities administering the 
grants, is exceptional. 

Tumut Shire Council is been recognized by its peers with a number of industry 
awards for the Flood Recovery program, but it comes down to one simple reason. 

Council recognized it needed to increase it's technical and project management 
capacity to deliver the flood restoration program in a cost effective and timely way. 
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Appendix 

The document- NDRRA 2012 Determination has two Clause 3. 7's, the second of these 

should be Clause 3.8 (page 6). 
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